
Progress Report    5/11/13-10/2/13

Project #09-1277, Qwuloolt Estuary Restoration - Construction

Submitted by Josh Meidav on 10/18/2013 Accepted by Elizabeth Butler on 10/24/2013

CONTACTS

Kurt Nelson

knelson@tulaliptribes-nsn.gov
Project Contact:Tulalip TribePrimary Sponsor:

Josh Meidav

jmeidav@tulaliptribes-nsn.gov
Alt Project Contact:Lead Entity: Snohomish County LE

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 10/16/2009 Original End Date: FundingEnd Date:01/01/2012 06/30/2014

Funding Formula: Requested Original Current

Aquatic Lands Enhancement Acct: $0.00 $0.00 $456,780.05(0%) (0%) (41%)

Puget Sound Acq. & Restoration: $500,000.00 $500,000.00 $650,000.00(85%) (85%) (59%)

Sponsor Match: $90,000.00 $90,000.00 $0.00(15%) (15%) (0%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$590,000.00 $590,000.00 $1,106,780.05

$956,780.05 

$150,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$39,396.96 3.55%

Last Released Billing: 06/14/2013

Pending Billing:

Number of Billings: 5

No

AMENDMENTS

# Type Applied Date Description

 8 Cost Change 09/20/2013 Funding is increased by $100,000 of 2007-2009 PSAR return funds from 10-1877, 

to afford higher than anticipated construction costs bringing the total Project 

Agreement to $1,106,780.05.

 7 Cost Change 08/06/2013 Funding is increased by $50,000 of 2007-2009 PSAR return funds, to afford higher 

than anticipated construction costs bringing the total Project Agreement to 

$1,006,780.05.

 6 Time Extension 06/13/2013 The project period of 10/16/2009 to 06/30/2013 is extended to allow the 

contracting party until 06/30/2014 to complete the project.

 5 Time Extension 09/14/2012 The project period of 10/16/2009 to 09/30/2012 is extended to allow the 

contracting party until 06/30/2013 to complete the project.

 4 Special Conditions Change 07/18/2012 Completion of the earlier project, Qwuloolt Estuary Phase II Design (07-1624), was 

significantly delayed.  In order to facilitate closing the 07-1624 project agreement 

with submittal of 95% Designs, a special condition  for completion of the Qwuloolt 

Estuary restoration final design deliverables is added to this project agreement.

 3 Cost Change 03/07/2012 This PSAR funded project provides the primary source of match for the ALEA 

funded project No. 06-1604 “Qwuloolt Estuary Restoration and Trail” and is similar 

in scope and schedule. In order to streamline contracting, this amendment will 

integrate No. 06-1604 into No. 09-1277 by aligning the scope of work and 

increasing the agreement amount by $456,780.05 of unspent ALEA program 

funds, bringing the project agreement to total $956,780.05 in funding.

 2 Scope Change 01/25/2012 The project scope is changed to remove the levee breach and second year west 

levee construction, and to add channel restoration with riparian planting.

 1 Time Extension 12/06/2011 The project period of 10/16/2009 to 01/01/2012 is extended to allow the 

contracting party until 09/30/2012 to complete the project.
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes  The major challenges are inclement weather, 

contractor sequencing of project tasks, and meeting 

setback levee fill quality and quantity specifications 

on site.

2 of 4 Describe the work accomplished during this reporting 

period.

1) Close to 3000 feet of the middle portion of the 

setback levee has been constructed to  9' elevation 

(first 5' lift). Over the next few weeks; bringing the 

remaining 1000 linear feet up to 9' elevation will be 

the focus of operations, as weather permits.

2) Wave attenuation berms within the eastern 

section of the project site have been constructed; 

along with most of the new outlet channel (85%). 

The construction of wave attenuation berms on the 

north end of the project area have begun; but were 

not fully completed because of wet and impassable 

conditions. These will be completed in 2014.

3) Approximately 1 acre of stormwater pond on the 

west side of the project area has been excavated. 

The remain stormwater pond area will be complete 

in 2014.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. 1) We plan to have the full linear extent (~4,000 feet) 

of the setback levee brought up to the 9' elevation 

(fist 5' lift complete).

2) We plan to have the bulk of all of the remaining fill 

material needed for levee construction on site.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 10/16/2009 X

Cultural Resources Complete 10/16/2009 Completed in 2008 X

Applied for Permits 03/01/2010 Federal permits were 

submitted in 2009

X

Progress Report Submitted 03/15/2011 X

Annual Project Billing 03/15/2011 and at least once per 

year thereafter

X

Progress Report Submitted 09/30/2011 X

Progress Report Submitted 03/16/2012 X

RFP Complete/Consultant Hired 05/30/2012 was 07/01/2011 X

Annual Project Billing 07/31/2012 X

Progress Report Submitted 07/31/2012 X

Permits Complete 09/21/2012 X

Bid Awarded/Contractor Hired 09/24/2012 X

Progress Report Submitted 12/31/2012 X

Restoration Started 02/13/2013 USACE portion X

Progress Report Submitted 04/30/2013 X

Final Design to RCO 07/31/2013 Per Special Condition to 

Grant Agreement

X

Progress Report Submitted 09/30/2013 X

Progress Report Submitted 12/31/2013

Progress Report Submitted 03/31/2014

Agreement End Date 06/30/2014

Final Report in PRISM 06/30/2014

Stewardship Plan to RCO 06/30/2014

Restoration Complete 06/30/2014

Final Design to RCO 07/31/2014 As-built

Final Billing to RCO 08/30/2014

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Clear & Grade Permit 08/01/2012 10/9/2012 G12-0023 and G12-0024

Cultural Assessment [Section 

106]

12/9/2008 120808-24-COE-S Survey in 2006 and 2008. 

Determination of No Historic 

Properties Affected.

Dredge/Fill Permit [Section 

10/404 or 404]

05/28/2010 11/16/2010 NWS-2010-00759

Endangered Species Act 

Compliance [ESA]

1/12/2009 13410-2009-I-0112USFWS Fish Passage/Habitat 

Restoration Programmatic, NMFS 

Section 4(d) Limit Number 8 (Habitat 

Restoration)

Hydraulics Project Approval 

[HPA]

08/08/2012 9/5/2012 120658-2

SEPA 05/28/2010 6/29/2011 PA 10013

Shoreline Permit 05/28/2010 8/2/2011 PA 10013 This permit was appealed, but  permit 

was upheld  9/13/2011.

Water Quality Certification 

[Section 401]

12/24/2008 2/4/2009 Pl-09-11 Ecology certifies that work complies 

with CWA and CZMA and State 

CZMP.
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 3

NoAre there any additional permits required? If so, please 

describe.

2 of 3

Completed as of 2009.Tell us about your progress with securing your permits or 

ESA consultation.

3 of 3
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